



RFCC CAPITAL IMPROVEMENT PROJECT: TWO MONTH LOOK AHEAD

BEGINNING SEPTEMBER 2021

Two Month Forward Look (Golf Course)



- **Putting Green:** **8/23 – 9/3**
- **Back Nine Tee Project** **9/7 – 9/26**
 - Tee Project (holes 10,11 & 12) 9/7 – 9/12
 - Tee Project (holes 13,14 & 15) 9/13 – 9/19
 - Tee Project (holes 16,17 & 18) 9/20 – 9/26
- **Front Nine Tee Project** **10/4 -10/24**
 - Tee Project (holes 1,2 & 3) 10/4 – 10/10
 - Tee Project (holes 4,6 & 6) 10/11 – 10/17
 - Tee Project (holes 7,8 & 9) 10/18 – 10-24
- **Practice tee** **10/22 – 11/1**
- ****All Completed tees will remain off limits until the Spring**

Two Month Forward Look (Total Project)




- Putting Green: 8/23 – 9/3
- Pool Facility Shutdown: 8/30 - 9/6
- Tee Project (holes 10,11 & 12) 9/7 – 9/12
- Tree Removal: 9/7 - 9/13
- Tee Project (holes 13,14 & 15) 9/13 – 9/19
- Mobilization: 9/13 - 9/24
- Tee Project (holes 16,17 & 18) 9/20 – 9/26
- Demolition of Structures: 9/23 – 10/6

Two Month Forward Look (Cont.)



- Civil / Sitework: 9/23 – 10/26
- Tee Project (holes 1,2 & 3) 10/4 – 10/10
- Tee Project (holes 4,6 & 6) 10/11 – 10/17
- Tee Project (holes 7,8 & 9) 10/18 – 10-24
- Practice tee 10/22 – 11/1

Tree Removal / Pool Facility



Key Takeaways



- Please be cautious driving in and out of the club.
 - Trucks and machinery will be using main drive.
- Please do not enter any construction areas.
- Please be careful where you park, adhere to all restrictions.
- Please obey all golf course instructions.
 - Do not utilize new tees until approved in the Spring.
- Watch your children carefully.
- Please be patient!
 - Things are going to be messy until June of 2022.